
BLOOMFIELD TOWN COUNCIL 

 

ADMINISTRATION & EDUCATION SUBCOMMITTEE 

 

 

There was a regular meeting for the above-referenced subcommittee held at 6:30 p.m. on 

Monday, February 4, 2013 in Conference Room #5, Bloomfield Town Hall, 800 Bloomfield 

Avenue, Bloomfield, CT. 

 

Committee members present were:  Councilor Rivers, Banks, Gamble and DeLorenzo 

 

Also present were:  Wayne Casper, Director of Facilities – Bloomfield Board of Education and 

India M. Rodgers, Clerk of Council 

 

Absent: Deputy Mayor Hypolite, Louie Chapman, Jr., Barry Berson, Naomi Cohen 

 

The meeting was called to order at 6:35 p.m. 

 

Update on all School Building Committees 

 

High School – Mr. Wayne Casper reported that the last change order work for the emergency 

generators was completed last week.  Mr. Casper met with the contractor regarding replacement 

of the glass block.  He also stated that he is exploring an opportunity with Capitol Region 

Council of Government – Job Order Contracting Program to compare bids for pricing the 

bathrooms.   

 

Mr. Casper also reported that separate paperwork may be filed with the State Department of 

Education regarding asbestos abatement project.   

 

Once these issues have been rectified, the plan is to move quickly to begin the closing process 

for this project. 

 

Carmen Arace – Mr. Casper reported that a meeting with the building committee will be 

scheduled to handle invoices and allowance adjustments with subcontractors.  Once this process 

if finalized, the Board can officially close the project with Newfield.  The propane tank was 

never officially accepted.  The building committee received a reconditioned unit and expressed 

concerns regarding its longevity and reliability.   

 

 

 



Elementary Schools  

 

Mr. Casper reported that there are currently 2 outstanding punch list items at Laurel, involving 

motorized changes and change order for fire alarm system.  It was requested by the Fire Marshal 

to upgrade the panel to be fully addressable.  This work may be completed during the Spring 

vacation in April, 2013. 

 

The playground installation will be underway this Spring, 2013.  Mr. Casper and the building 

committee are scheduled to meet with the State Department of Education on February 6, 2013 

for final review and an approval letter to proceed with the project.  The committee has 

interviewed 3 state vendors with designs and selected one contractor based on the needs and 

wants of the faculty, students and parents. 

 

Mr. Casper informed this committee that the search for pricing generators for both elementary 

schools is still underway as well.  These generators would supply power to the heating plants and 

kitchen/refrigeration units.  Mr. Casper will concur with the state vendor list for turnkey 

installation providers. 

 

The only issue with installation of generators is the location at Metacomet Elementary.  The 

recommendation is to install on the roof over the boiler room.  However, the roof may not 

support that amount of weight.  Mr. Casper has contacted the structural engineer for an analysis 

proposal and/or design to determine the location.   

 

Mr. Casper’s goal is to have 2 out 3 of the school renovation projects closed by mid to late 

summer. 

 

 

Administrative Report from the Town Manager 

 

Mr. Louie Chapman, Jr., Town Manager was absent to give an administrative report. 

 

 

Adjournment 

It was moved by Councilor Banks, seconded by Councilor DeLorenzo and voted unanimously to 

adjourn the meeting at 7:00 p.m. 


